
WATER COMMITTEE MEETING MINUTES 
 

FEBRUARY 10, 2006 – 3:30 P.M. 
 
 

Present:  Chairman Callanan; Supervisors Connors, Daly, A. Johnson, Thompson, Wood, 
Gutheil, Keyrouze, Barrett, and Yepsen; David Wickerham, County Administrator; Mark 
Rider, County Attorney, Ed Volpelak, C.T. Male; Dan Lowenstein, Malcolm Pirnie; 
Thomas McTygue, William McTygue, DPW, Saratoga Springs; Mark Lajeunesse, Mark 
Richardson, IBEW; Edward Dweck, SLPID; Maureen Deane, Wilma Koss, SLA; Jon 
Dawes, SEDC; Andrea DiDomenico, Assistant Co. Attorney; Patti Southworth, Patrick 
Southworth, Alan Colyer, Merrill McColl, David Stern, Ballston Residents; Dan 
Tagliento, Wilton Resident; Charlie Morrison, Dave Bronner, George Putman, Saratoga 
Springs Residents; Cliff Ammon, LWV of Saratoga Co., Mike Lyons, Ironworkers; Sean 
Kiera Philip Dobie, IUDE Local 106; Press. 
 
Chairman Callanan called the meeting to order and welcomed all in attendance. 
 
Chairman Callanan announced the appointment of Mr. Johnson as Vice Chair.  Mr. 
Johnson accepted. 
 
On a motion made by Mr. Wood, seconded by Mr. Connors the minutes of the 
December 12, 2005 meeting were approved unanimously. 
 
Mr. Lowenstein distributed handouts with regard to the February Water Treatment and 
Transmission Facilities Design Progress Report and gave a brief overview as follows: 
 
Since the last meeting the pilot test report has been completed and submitted to the New 
York State Department of Health.  This is the document that has been used to validate the 
performance of the membranes on the actual Hudson River water.   
 
The Raw Water Pump Station and Water Treatment Plant has been completed to a level 
of 60% progressing to 90% design.  The coordination is really the internal coordination 
between the many different engineers and scientists working on the job.  An internal 
review has been conducted for the project, including a constructability and operability 
review to determine how costly it will be to build.   
 
The cost estimate has currently been updated to $76 million for the entire project. 
 
Mr. Volpelak said the pipeline and profiles are approaching 90% complete.  Comments 
are being addressed that were received from NationalGrid, State Farm both in Moreau 
and Saratoga, DOT, and the Sewer District.   
 
Work continues on the water storage tank, which is approximately 90% complete. An 
updated easement list has been prepared based on the current alignment.  Cost estimates 
are being updated in conjunction with working with Malcolm Pirnie doing the transient 
analysis of the pipeline, and work has begun on the specifications for the pipeline. 
 
Mr. Lowenstein said a preliminary Draft (EIS) was distributed to the committee for their 
review.   The Environmental Information Document is being prepared and will soon be 



submitted to the EPA.  This is required in order to receive funding from the Federal 
Government, he said.   
 
Work will continue on the design of the raw water pump station and treatment plant.  An 
early coordination review will take place in early March on the 90% complete design.  
Sometime in mid March the 90% design will be submitted to the Department of Health 
for review, he said.   
 
Mr. Callanan requested a resolution to authorize the FAB water agreement.  This is the 
agreement with the State that allows the county to access the $10 million grant that 
Senator Bruno has pledged.   
 
A motion was made by Mr. Connors, seconded by Mr. Wood to approve a 
resolution authorizing the FAB Water Agreement to access a $10 million grant from 
Senator Bruno.  Unanimous. 
 
Mr. Carr said in order to accept the $10 million in grant money from Senator Bruno the 
Environmental Facilities Corporation requires the county to enter into an agreement by a 
Board resolution.   
 
Mr. Callanan requested an extension of time before approving the Draft Environmental 
Impact Statement, in order to give supervisors time to review the document and submit 
their comments.   
 
The next Water Committee meeting was scheduled for Friday, February 17, 2006 at 4:00 
p.m. 
 
Ms. Daly commented that the current draft puts too much emphasis on the Luther Forest 
Technology Campus, when the main purpose is really for Saratoga County 
municipalities. 
 
It is an issue of public safety and public health, she said. 
 
On a motion made by Mr. Connors, seconded by Mr. Johnson the meeting was 
adjourned. 
 
Respectfully submitted, 
 
Chris Sansom 


